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April 10, 2008

Mr. Ross del Rosario

U. S. EPA - Region 5 (SR-6J)
77 West Jackson Boulevard
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)
Monthly Report March 1 — March 31, 2008

Dear Mr. del Rosario:

Enclosed is the Sauget Sites Area I Monthly Report for the March 2008 reporting period.
This submittal is in fulfillment of the monthly requirements of Section 2.4 Reporting, of
the January 21, 1999 Final Administrative Order by Consent for Sauget Sites Area I,
Sauget and Cahokia, Illinois.

Sincerely,

Steven D. Smith
Project Coordinator

cc: Kevin Turner — USEPA
Tim Gouger - USACE
Sandra Bron - [IEPA
Dave Webb - IDPH
Mike Coffey - USF&W
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia, IL
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski - Monsanto
Linda Tape - Husch & Eppenberger



Sauget Sites Area I - Sauget, Illinois
AOC - EECA / RIFS

Status Report

Date of Report: April 10, 2008
Period Covered: March 1, 2008 - March 31, 2008

Work Performed during the Reporting Period

Samples in the utility corridors along Queeny Avenue between Sites H and I were
obtained on June 7%, 2007 in accordance with the requirements of the Work Plan
approved on March 22™, 2007. The validated analytical results from these samples were
submitted to the Agency on January 3™, 2008. Comments on this report were received
from the Agency on February 12" and a revised report was submitted on March 19, 2008.

A teleconference was held on September 13, 2007 to discuss Section 4 of the Work Plan,
which deals with the methodology to be used in preparing a Human Health Risk
Assessment. A revised version of this section incorporating the results of the discussions
during the teleconference was submitted on November 27", 2007. Additional comments
were received from EPA on February 5™ and a second revision was submitted on
February 20™. Comments on this second revision were received on March 18" and a
third revision incorporating these comments will be submitted in April The risk
assessment was carried out taking the various comments provided by the Agency into
account and the results were submitted February 28, 2008.

The final Work Plan for the Soil Vapor Intrusion Investigation was approved on May
24“‘, 2007. USEPA issued comments on a Technical Memorandum summarizing the
results of a human health evaluation submitted to the Agency on March 19", 2007.
These comments are dated June 8™, 2007. However, they were not received at that time
by the Project Coordinator and the comments were reissued on September 20", 2007. A
teleconference was held with the Agency and its oversight contractor, CH2M Hill, on
October 23™, 2007 and responses to those comments were submitted to the Agency on
January 2, 2008. The human health evaluation was submitted on January 4, 2008.

A report summarizing the results of DNAPL recovery pumping tests at BR-I was
submitted to the Agency on April 16,2007. Comments on the report were received from
the Agency on January 23, 2008. Responses to those comments and a revised report
were submitted to the Agency on March 4, 2008.
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USEPA is also reviewing a Technical Memorandum documenting the derivation of risk-
based concentrations used in the Dead Creek removal work and in the Dead Creek
Ecological Risk Assessment submitted to the Agencies on July 27%, 2007.

On February 5™, comments were received from the Agency on a Tech Memo on
Principal Threat Evaluation for Toxicity that was submitted in January 2006. Those
comments are being reviewed and responses are being prepared.

The following items that were discussed during a May 24, 2007 teleconference with
USEPA and CH2M Hill remain outstanding:

e The status of the Technical Memorandum presenting the results of the Human
Health Risk Assessment for a residential child exposure in Dead Creek. This
Tech Memo was submitted to the Agencies in April 2006.

e Agency comments on the proposed changes to the draft RI report.

Attachments

There are no Technical Memoranda or data submitted with this report.

Work Scheduled for Next Reporting Period

e Submit third revision to Section 4 of the Utility Corridor investigation Work Plan.

e Prepare responses to the Agency comments on the Tech Memo on Principal
Threat Evaluation for Toxicity.

e Arrangements are being made to begin the biweekly removal of DNAPL from
BR-I pursuant to a request from EPA.
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